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June 24, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT5080167 - Whiteman Airport - Tower Access Road, vicinity of 
Pacoima (3), Landshapes, in amount of $6,990.00. 

 
Project ID No. FCC0000807 - Forbes Spreading Grounds Rubber Dam, City of 
Glendora (5), K.A.S. Equipment and Rental, Inc., in amount of $10,450.00. 

 
Project ID No. FMD0002031 - As-Needed Excavation and Disposal of Debris for 
Little Dalton Debris Basin, Big Dalton Debris Basin, and Puddingstone Diversion 
Dam and Reservoir, Cities of Glendora, La Verne, and San Dimas (5), Doja, Inc., 
in amount of $985,600.00. 

 
Project ID No. OSD0000003 - Los Angeles County Traffic Signal Battery Back-up 
System Retrofit Project, in various intersections throughout the County (All), 
C.T. & F., Inc., in amount of $14,258.35. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification is a change 
in work which I ordered for Project ID No. APT5080167. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000807, FMD0002031, and 
OSD0000003. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $6,990.00 to 
$985,600.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board’s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Ciw\06-24-2003LTR.doc 
 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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CHANGE IN WORK (RATIFY) 
June 24, 2003 
 
 
 
PROJECT ID NO. APT5080167, WHITEMAN AIRPORT - TOWER ACCESS ROAD   
(in the vicinity of Pacoima),  Supervisorial District 3, Contractor:  Landshapes  
 
Project Description:  
 
Construction of asphalt concrete pavement on base material, curb, and sidewalk; 
installation of chainlink fence and an electric gate. 
 
Change in Work: 
 
Chainlink Fence and Security System Revisions    $6,990.00 
 
Description of Change: 
 
To meet FAA height clearance requirements, it was necessary to modify the height of a 
portion of the fencing and other components of the new security system.  This work was 
not included in the original contract.  The cost for this change was negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $152,991.04 
Changes in work previously approved 
   by the Board  8,600.00 
Change in work to be ratified         6,990.00 
 
Revised contract amount $168,581.04 

 
TKB:lm/rm 
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CHANGE IN WORK (AUTHORIZE) 
June 24, 2003 
 
 
 
PROJECT ID NO. FCC0000807, FORBES SPREADING GROUNDS RUBBER DAM    
(City of Glendora), Supervisorial District 5,  
Contractor:  K.A.S. Equipment and Rental, Inc. 
 
Project Description: 
 
Construction of an inlet structure, an air-inflatable rubber dam, and a control house. 
 
Changes in Work: 
 
(1) Debris Removal $  2,500.00 
(2) Reconstruction of Channel Wall 2,800.00 
(3) Relocation of Water Level Sensor 4,000.00 
(4) Additional Concrete 300.00 
(5) Clean Existing Electrical Conduit 350.00 
(6) Digital Indicator       500.00 
 

Total          $10,450.00 
 
Description of Changes: 
 
(1) In order to complete the work according to the plans, it will be necessary to 
remove debris and clean the area under the existing trash rack. This work is not shown 
on the plans. 
 
(2) In order to properly integrate the new inlet structure into the existing channel wall, 
it will be necessary to reconstruct the channel wall on both sides of the inlet.  This work 
is not shown on the plans.  
 
(3) In order for the proposed water level sensor to accurately measure the water level 
in the channel, it will be necessary to relocate the sensor to the opposite side of the 
channel.  This work is not shown on the plans. 
 
(4) To meet the intent of the design, it will be necessary to raise the elevation of the 
stilling well bottom by placing additional concrete. This work is not shown on the plans. 
 
(5) In order to pull new electrical wires through it, it will be necessary to clean an 
existing 2" electrical conduit. This work is not shown on the plans. 
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(6) To meet the intent of the design, it will be necessary to replace the analog gate 
position indicator with a digital position indicator.  
 
The costs for Items 1 through 6 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
Four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $360,311.50 
Changes in work to be authorized     10,450.00 

 
Revised contract amount  $370,761.50 

 
AD:lm/rm 
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CHANGE IN WORK (AUTHORIZE) 
June 24, 2003 
 
 
 
PROJECT ID NO. FMD0002031, AS-NEEDED EXCAVATION AND DISPOSAL OF 
DEBRIS FOR LITTLE DALTON DEBRIS BASIN, BIG DALTON DEBRIS BASIN, AND 
PUDDINGSTONE DIVERSION DAM AND RESERVOIR (Cities of Glendora, La Verne,  
and San Dimas), Supervisorial District 5,  Contractor:  Doja, Inc. 
 
Project Description: 
 
Excavation, removal, and disposal of sediment from two debris basins and one reservoir. 
 
Changes in Work: 
 
(1) Excavate and Dispose of Debris (Puddingstone Diversion) $873,600.00 
(2) Excavate and Dispose of Debris (Little and Big Dalton) 112,000.00 
 
 Total      $985,600.00 
 
Description of Changes: 
 
(1) Based on the most recent survey of Puddingstone Diversion Dam and Reservoir, 
an additional 106,700 cubic yards of material must be removed from this facility in order 
to provide flood protection to the downstream community during the next storm season.  
This facility is located downstream of the Williams Fire and may be subject to large 
debris inflows during the next rainy season. 
 
(2) The contract specifications require a portion of excavated debris from Little Dalton 
and Big Dalton debris basins to be disposed at San Dimas Sediment Placement Site 
(SPS).  However, in order to preserve sufficient disposal capacity at San Dimas SPS, 
debris from Little Dalton and Big Dalton debris basins, originally destined for San Dimas 
SPS, will be taken instead to Manning Pit SPS.  It will be necessary to pay the 
contractor the difference in transportation costs. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on contract unit prices.   
 
Seventeen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $1,090,770.00 
Change in work previously approved 

by the Board   1,515,000.00 
Changes in work to be authorized    985,600.00 
 
Revised contract amount $3,591,370.00 

 
HH:rm 
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CHANGE IN WORK (AUTHORIZE) 
June 24, 2003 
 
 
 
PROJECT ID NO. OSD0000003, LOS ANGELES COUNTY TRAFFIC SIGNAL 
BATTERY BACK-UP SYSTEM RETROFIT PROJECT (in various intersections 
throughout the County), All Supervisorial Districts, 
Contractor:  C. T. & F., Inc., a corporation 
 
Project Description:  
 
Installation of traffic signal battery back-up systems and replacement of incandescent 
lamps with light-emitting diode (LED) modules.  
 
Changes in Work: 
 
(1) Wiring Modifications $  7,943.41 
(2) Programmable Visibility LED Vehicle Heads      6,314.94 
 
 Total $14,258.35 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to reimburse the contractor for 
costs associated with modifying the interior wiring in the existing 332 cabinets.  The cost 
of this work will exceed the original estimate by the amount shown. 
 
(2) Your Board previously approved a change in work to reimburse the contractor for 
costs associated with converting existing incandescent Traffic Signal Programmable 
Visibility heads to Programmable LED heads at three intersections within the project.  
The cost of this work will exceed the original estimate by the amount shown.   
 
The costs for both Items 1 and 2 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.    
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount         $408,672.62 
 Changes in work previously approved  
      by the Board 66,000.00 
 Changes in work to be authorized   14,258.35 
 
 Revised contract amount         $488,930.97 
 
TKB:lm/rm 
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